

LING	Shelving/Bar tops > Pictures when built
GLASS	Bar Framing > Pictures when framed
HYLAND	Bar Framing > Pictures when framed
MCCORMICK	Bar Framing > Pictures when framed
STEFFEN	Bar Framing > Pictures when framed
MILBURN	Bar Framing > Pictures when framed
BOYAJIAN	Bar Framing > Pictures when framed
LAMPKIN	Bar Framing > Pictures when framed
SANCHEZ	Bar Framing > Pictures when framed
WARREN	Bar Framing > Pictures when framed
RAMIREZ	Bar Framing > Pictures when framed
ELIEN	Panel Making
NAUMAN	Panel Making
CHRISTOPHER	Panel Making
MAURER	Panel Making
CLARK	Panel Making
BARNHARDT	Panel Making
LARUSSA	Panel Making
GARRETT	Panel Making
WAGGONER	Panel Making
WEST	Panel Making
MARKEY	Components being cut
RUTH	Components being cut
VOLL	Components being cut
SATARIANO	Components being cut
GRABOFSKI	Components being cut
BATOFF	Components being cut
SUMMERS	Components being cut
MARSHALL	Components being cut
JOSEPH	Components being cut
VETRONE	Components being cut
ROSSI	Materials have been allocated
HYDE	Materials have been allocated

KILISZEK	Materials have been allocated
GIANIERRE	Materials have been allocated
PASTOR	Materials have been allocated
AGUILAR	Materials have been allocated
HAUNGS	Materials have been allocated
HAYES	Materials have been allocated
GORDON	Materials have been allocated
ZIMMERMAN	Materials have been allocated
AMRICH	Work orders assigned
WAGHORNE	Work orders assigned
CABRAL	Work orders assigned
WOOLARD	Work orders assigned
ST JOHN	Work orders assigned
HART	Work orders assigned
FORD	Work orders assigned
BAILEY	Work orders assigned
ANDRIOT	Work orders assigned
MARZO	Work orders assigned
REMISZEWSKI	1 week from start
SCHINSTOCK	1 week from start
BEACH	1 week from start
BARNES	1 week from start
REITZELL	1 week from start
REITINGER	1 week from start
WATSON	1 week from start
FORRESTER	1 week from start
WELTER	1 week from start
MCDADE	1 week from start
HERNDON	2 weeks from start
YI	2 weeks from start
MISRA	2 weeks from start
LAWRENCE	2 weeks from start
OCEGUERA	2 weeks from start

KAPSALIS

2 weeks from start

HAAK

2 weeks from start

GROUX

2 weeks from start

NGERSOLL

2 weeks from start

DOSS

2 weeks from start

BECKER

3 weeks from start

STEWART

3 weeks from start

KREMER

3 weeks from start