

Schedule

Orders

Name	Status
LANTZ	In Queue for Shipping
ZIMMERMAN	In Queue for Shipping
CALABRESE	In Queue for Shipping
HART	In Queue for Shipping
VIOLANTE	In Queue for Shipping
GIANIERRE	Polyurethane application
OSWALD	Stain finishing
NAUMAN	Stain finishing
RAMIREZ	Stain finishing
ADAMS	Stain finishing
GORDON	Stain finishing
MOFFIE	Stain finishing
OCEGUERA	Stain finishing
COUSER	Stain finishing
GROUX	Stain finishing
CICHY	Stain finishing
THISTLEWAITE	Shelving/Bar tops > Pictures when built
MALLOY	Shelving/Bar tops > Pictures when built
LAM	Shelving/Bar tops > Pictures when built
STINE	Shelving/Bar tops > Pictures when built
TAPIA	Shelving/Bar tops > Pictures when built
LING	Shelving/Bar tops > Pictures when built
HYLAND	Shelving/Bar tops > Pictures when built
BOYAJIAN	Shelving/Bar tops > Pictures when built
LAMPKIN	Shelving/Bar tops > Pictures when built
SANCHEZ	Shelving/Bar tops > Pictures when built
REMISZEWSKI	Shelving/Bar tops > Pictures when built
ELIEN	Shelving/Bar tops > Pictures when built
CHRISTOPHER	Shelving/Bar tops > Pictures when built

MAURER	Shelving/Bar tops > Pictures when built
CLARK	Shelving/Bar tops > Pictures when built
BARNHARDT	Shelving/Bar tops > Pictures when built
LARUSSA	Shelving/Bar tops > Pictures when built
GARRETT	Shelving/Bar tops > Pictures when built
WAGGONER	Shelving/Bar tops > Pictures when built
WEST	Shelving/Bar tops > Pictures when built
MARKEY	Shelving/Bar tops > Pictures when built
SATARIANO	Shelving/Bar tops > Pictures when built
GRABOFSKI	Shelving/Bar tops > Pictures when built
BATOFF	Shelving/Bar tops > Pictures when built
SUMMERS	Shelving/Bar tops > Pictures when built
ROSSI	ORDER PAUSED
MARSHALL	Bar Framing > Pictures when framed
JOSEPH	Bar Framing > Pictures when framed
VETRONE	Bar Framing > Pictures when framed
HYDE	Bar Framing > Pictures when framed
AGUILAR	Bar Framing > Pictures when framed
HAYES	Bar Framing > Pictures when framed
WAGHORNE	Bar Framing > Pictures when framed
CABRAL	Bar Framing > Pictures when framed
WOOLARD	Bar Framing > Pictures when framed
ST JOHN	Bar Framing > Pictures when framed
BAILEY	Panel Making
MARZO	Panel Making
SCHINSTOCK	Panel Making
BEACH	Panel Making
BARNES	Panel Making
REITZELL	Panel Making
WATSON	Panel Making
FORRESTER	Panel Making
WELTER	Panel Making
MCDADE	Panel Making

LAWRENCE	Materials have been allocated
KAPSALIS	Materials have been allocated
HAAK	Materials have been allocated
NGERSOLL	Materials have been allocated
DOSS	Materials have been allocated
BECKER	Materials have been allocated
STEWART	Materials have been allocated
KREMER	Materials have been allocated
REINHART	Materials have been allocated
GINGRICH	Materials have been allocated
SPEAR	Components being cut
CONCESSI	Components being cut
SELBY	Components being cut
JAMES	Components being cut
WILKINSON	Components being cut
MARONEY	Components being cut
NASR	Components being cut
KHAN	Components being cut
POMPEY	Components being cut
PRINTZ	Components being cut
BLEYMAIER	Work orders assigned
WILLIAMS	Work orders assigned
HOWARD	Work orders assigned
QUARANTELLA	Work orders assigned
DENGEL	Work orders assigned
HALVONIK	Work orders assigned
MALONEY	Work orders assigned
PENROD	Work orders assigned
TURNER	Work orders assigned
HAYES	Work orders assigned
LEE	1 week from start
WALWRATH	1 week from start
STILLMAN	1 week from start

MASSEY	1 week from start
WILLIAMS	1 week from start
WRIGHT	1 week from start
ASHLEY.G	1 week from start
OLIVER	1 week from start
MCKERNAN	1 week from start
MACDOUGALL	1 week from start
VELOTT	2 weeks from start
KOSAR	2 weeks from start
FORNI	2 weeks from start
HANNAH	2 weeks from start
PRICE	2 weeks from start
TRENKAMP	2 weeks from start
SHARP	2 weeks from start
HADLEY	2 weeks from start
KLEMANSKI	2 weeks from start
MADARIS	2 weeks from start
TRAMPE	3 weeks from start
WALTER	3 weeks from start
HILADO	3 weeks from start
ELERT	3 weeks from start
VADHI	3 weeks from start
MCCLURE	3 weeks from start
CAITO	3 weeks from start
CALLAWAY	3 weeks from start
JOHNSON	3 weeks from start
PATTERSON	3 weeks from start
RADTKE	4 weeks from start
CHERNIKOVICH	4 weeks from start
SMITH	4 weeks from start
RENIER	4 weeks from start

Powered by  **monday.com**