

A. DADDIO
N. SHINE
J. RICHARD
B. HARE
M. HACKETT
S. STERNER
S. WILSON
N. PUPP
Y. CHANEY
K. BOECK
S. CRAGUN
T. CAMPBELL
B. YANKELITIS
J. LAICO
C. HESTER
M. COLEMAN
A. CAFFRO
B. RUSSELL
A. LOW
R. OWENS
S. PORTER
T. CORBIN
A. MARTINEZ
G. BABBITT
B. SUCHY
D. MAIDA
J. OWEN
C. RUBISH
C. SETTLE
P. HOSSEINI
J. REGUSTERS
B. OLSON
W. SCHUNK
D. EDWARDS
K. BARRELL
C. MOYER
J. DURKIN

Panel Making
Panel Making
Components being cut
Components being cut
Components being cut
Components being cut
Components being cut
Components being cut
Components being cut
Components being cut
Components being cut
Components being cut
Materials have been allocated
Materials have been allocated
Materials have been allocated
Materials have been allocated
Materials have been allocated
Materials have been allocated
Materials have been allocated
Materials have been allocated
Materials have been allocated
Materials have been allocated
Work orders assigned
Work orders assigned
Work orders assigned
Work orders assigned
Work orders assigned
Work orders assigned
Work orders assigned
Work orders assigned
Work orders assigned
1 week from start
1 week from start
1 week from start
1 week from start
1 week from start

M. CONNORS
J. BAKER
M. CUSHING
B. DEMARCO
S. SHIPMAN
J. OSHEA
B. ALLEN
K. NINNIS
H. HAKAIM
K. SHAW
M. RANZ
P. COLE
E. GILLIS
J. WARE
J. SEMBLER
S. KOPKIN
R.KAPPEL
VALENTIN
R. GIRTH
A. DLORIO
C. ROZEA
T. OCONNOR
R. HASHMALL
J. QUINN
R. SUKANICK
J. MCCAULEY
J. HUDGENS
R. RICE
N. CLARK
N. SPIEGLER

1 week from start
1 week from start
1 week from start
1 week from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
2 weeks from start
3 weeks from start
3 weeks from start
3 weeks from start
3 weeks from start
3 weeks from start
3 weeks from start
3 weeks from start
3 weeks from start
3 weeks from start
3 weeks from start
4 weeks from start
4 weeks from start
4 weeks from start
4 weeks from start
4 weeks from start