A. MEISSNER	In Queue for Shipping
S. PLACIDE	In Queue for Shipping
I. FREIDEL	In Queue for Shipping
T. SEWARD	In Queue for Shipping
L. GOSSELIN	In Queue for Shipping
J. GAROFALO	In Queue for Shipping
J. WATSON	Metal installation
J. LAICO	Stain finishing
N. NIEBEL	Stain finishing
LESAGE	Stain finishing
B. GOLPHIN	Stain finishing
R. RICE	Stain finishing
D. GOMEZ	Stain finishing
A. SCHERACK	Stain finishing
M. KONEN	Stain finishing
A. DLORIO	Stain finishing
S. CECERE	Stain finishing
M. CUSHING	Shelving/Bar tops > Pictures when built
A. MARTINEZ	Shelving/Bar tops > Pictures when built
CASALE	Shelving/Bar tops > Pictures when built
B. FERNANDEZ	Shelving/Bar tops > Pictures when built
VAN METER	Shelving/Bar tops > Pictures when built
SIRUTA	Shelving/Bar tops > Pictures when built
C. BROWN	Shelving/Bar tops > Pictures when built
EDDY	Shelving/Bar tops > Pictures when built
K. STEWART	Shelving/Bar tops > Pictures when built
D. RUFF	Shelving/Bar tops > Pictures when built
REMPE	Shelving/Bar tops > Pictures when built
K. HARDIN	Shelving/Bar tops > Pictures when built
I. WILBURN	Shelving/Bar tops > Pictures when built
J. OYER	Shelving/Bar tops > Pictures when built
D. MIZE	Shelving/Bar tops > Pictures when built
HG. LANGSTON	Shelving/Bar tops > Pictures when built
M. TWEED	Shelving/Bar tops > Pictures when built
C. MATSEN	Shelving/Bar tops > Pictures when built

R. PAPART	Shelving/Bar tops > Pictures when built
R. MARSCHALL	Shelving/Bar tops > Pictures when built
W. WOZNIAK	Shelving/Bar tops > Pictures when built
K. COLLINS	Shelving/Bar tops > Pictures when built
MALONEY	Shelving/Bar tops > Pictures when built
N. WOOD	Shelving/Bar tops > Pictures when built
P. LANDOLPH	Shelving/Bar tops > Pictures when built
T. SANDERS	Shelving/Bar tops > Pictures when built
L. OGDEN	Shelving/Bar tops > Pictures when built
E. GONZALEZ	Shelving/Bar tops > Pictures when built
J. BAKER	Shelving/Bar tops > Pictures when built
F. GULIN	Shelving/Bar tops > Pictures when built
G. ELDRIDGE	Shelving/Bar tops > Pictures when built
B. ROSE	Shelving/Bar tops > Pictures when built
A. DADDIO	Shelving/Bar tops > Pictures when built
B. HARE	Shelving/Bar tops > Pictures when built
S. WILSON	Shelving/Bar tops > Pictures when built
Y. CHANEY	Shelving/Bar tops > Pictures when built
S. CRAGUN	Shelving/Bar tops > Pictures when built
T. CAMPBELL	Shelving/Bar tops > Pictures when built
J. WARE	Shelving/Bar tops > Pictures when built
C. WILSON	Shelving/Bar tops > Pictures when built
B. YANKELITIS	Shelving/Bar tops > Pictures when built
S. STERNER	Shelving/Bar tops > Pictures when built
C. HESTER	Shelving/Bar tops > Pictures when built
M. COLEMAN	Shelving/Bar tops > Pictures when built
B. RUSSELL	Shelving/Bar tops > Pictures when built
A. LOW	Shelving/Bar tops > Pictures when built
R. OWENS	Shelving/Bar tops > Pictures when built
S. PORTER	Shelving/Bar tops > Pictures when built
T. CORBIN	Shelving/Bar tops > Pictures when built
W. BUCHER	Shelving/Bar tops > Pictures when built
C. RUBISH	Shelving/Bar tops > Pictures when built
P. HOSSEINI	Shelving/Bar tops > Pictures when built
J. REGUSTERS	Shelving/Bar tops > Pictures when built

W. SCHUNK	Shelving/Bar tops > Pictures when built
D. EDWARDS	Shelving/Bar tops > Pictures when built
C. MOYER	Shelving/Bar tops > Pictures when built
M. CONNORS	Shelving/Bar tops > Pictures when built
B. DEMARCO (check dimensions)	Bar Framing > Pictures when framed
B. ALLEN	Bar Framing > Pictures when framed
K. SHAW	Bar Framing > Pictures when framed
M. RANZ	Bar Framing > Pictures when framed
E. GILLIS	Bar Framing > Pictures when framed
VALENTIN	Bar Framing > Pictures when framed
C. ROZEA	Bar Framing > Pictures when framed
P. OCONNOR	Bar Framing > Pictures when framed
J. QUINN	Bar Framing > Pictures when framed
N. CLARK	Bar Framing > Pictures when framed
L. MILLS	Panel Making
E. NORTON	Panel Making
H. BLACKWOOD	Panel Making
C. COOPER	Panel Making
J. ALEKSANDROVIC	Panel Making
T. SPENCER	Panel Making
D. PEERLESS	Panel Making
B. DUNCAN	Panel Making
J. MASKIVISH	Panel Making
T. KANTOR	Panel Making
J. JONES	Components being cut
V. IANNUCCI	Components being cut
P. HENRY	Components being cut
C. LENTZ	Components being cut
R. POUNDS	Components being cut
T. SIMONS	Components being cut
S. COWAN	Components being cut
E. WILLIAMSON	Components being cut
N. ANDERSON	Components being cut
R. GERBER	Components being cut
K. WEIST	Materials have been allocated

J. ARMANGO	Materials have been allocated
G. SANDERS	Materials have been allocated
R. ROGERS	Materials have been allocated
S. RUSSELL	Materials have been allocated
D. MCMANIMON	Materials have been allocated
J. ANDREWS	Materials have been allocated
M. PRAYSNER	Materials have been allocated
M. OTT	Materials have been allocated
A. LEE	Materials have been allocated
P. DIPIAZZA	Work orders assigned
B. CONNAUGHTON	Work orders assigned
G. HOLLINS	Work orders assigned
C. DITZLER	Work orders assigned
L. HENZES	Work orders assigned
S. WILBURN	Work orders assigned
R. WALTENSPIEL	Work orders assigned
R. SOUKUP	Work orders assigned
R. ARMITAGE	Work orders assigned
E. WATTS	Work orders assigned
M. KOUCHOUKOS	1 week from start
K. URBAN	1 week from start